



ASSOCIATION OF MONTEREY BAY AREA GOVERNMENTS

March 23, 2004

Abhijit Bagde
Caltrans, Transportation Programming, MS82
P.O. Box 924874
Sacramento, CA 94274-0001

Re: FY 2002/03 to FY 2004/05 Monterey Bay Area MTIP Administrative Amendment No. 13


Dear Mr. Bagde:

Please approve Administrative Amendment No. 13 to the *FY 2002/03 to FY 2004/05 Monterey Bay Area Metropolitan Transportation Improvement Program*.

MTIP Administrative Amendment No. 13 adds HBRR and Local funding to replace \$281,000 State Seismic funds lost due to the Seismic program ending. The original State Seismic funding for this project was not listed in CTIPS. The actual project cost increase of \$98,000 is due to an increase in the final engineer's estimate. Funding is also shifted from FFY 2002/03 to FFY 2003/4. The programming page for Administrative Amendment No. 13 is attached.

If you have any questions or comments, please contact Todd Muck at (831) 883-3750.

Sincerely,

A handwritten signature in black ink, appearing to read "Nicolas Papadakis", is written over a large, stylized, hand-drawn triangle that points downwards and to the right.

Nicolas Papadakis
Executive Director

Attachment

Association of Monterey Bay Area Governments - Federal Transportation Improvement Program

(Dollars in Thousands)

Local Highway System

DIST: 05	COUNTY: Santa Cruz County	TITLE (DESCRIPTION): Lower King's Creek Rd Bridge (Replace one lane bridge with two lane bridge PM 0.6 from SR 9 in Redwood Grove. Caltrans Bridge No. 36C0064)	MPO Aprv: / /
ROUTE:	PM:		State Aprv: / /
PPNO:	KP:		Federal Aprv: / /
EA:	MPO ID: SC02C017A		
CTIPS ID: 201-0000-0334			
IMPLEMENTING AGENCY: Santa Cruz County		PRJ MGR:	EPA TABLE II or III EXEMPT CATEGORY:
		PHONE:	

PROJECT VERSION HISTORY (Printed Version is Shaded)

Version	Status	Official Date	Updated By	Change Reason	Amend No.	Dollars in Thousands - Total For Project			
						Prog Con	Prog RW	PE	
2	Active	03/23/2004	TMUCK	Amendment - Cost/Scope/Sch. Change	13	850	12	236	
1	Official	04/11/2003	TMUCK	Amendment - New Project	4	553	40	140	

		PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
• Fund Source 1 of 2	PE			189						189
• Fund Type: Bridge-Local (HBRR)	RW			10						10
	CON			680						680
• Funding Agency: N/A	TOTAL			879						879
• Fund Source 2 of 2	PE			47						47
• Fund Type: County Funds	RW			2						2
	CON			170						170
• Funding Agency: N/A	TOTAL			219						219
Project Total		PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
	PE			236						236
	RW			12						12
	CON			850						850
	TOTAL			1,098						1,098

Comments:

engineer's estimate.
 ***** Version 2 - 03/19/2004 *****
 BRLOZE 5936(031)
 ***** Version 1 - 03/04/2003 *****