State of California

Business, Transportation and Housing Agency

Memorandum

To: JIM NICHOLAS Date: June 26, 2002

Chief

Division of Transportation Programming

File: SHOPP Amendment

02H-024

Ref:

From: DEPARTMENT OF TRANSPORTATION

Division of Transportation Programming

MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION

I recommend that the following 2002 SHOPP Amendment be approved:

SHOPP Amendment 02H-024

Amends the 2002 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Original signed by

JOHN VAN BERKEL, Chief Office of SHOPP Management

Approved:

Original signed by

JIM NICHOLAS

Chief

Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 7, 8 & 12)

KSUTLIFF CHAACK BBUCKLEY RTERRY CTC STAFF

Jim Nicholas Page 2 June 26, 2002

cc: Headquarters

Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Bob Chapman*
Mike Evans*
Julie Franklin*
Rebecca Franti*
Mary Payyappilly*
Wayne Harrold*
Yoshiko Henslee*

Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Tom Pyle*
Kevin Pokrajac*

Bimla Rhinehart* Jim Ritchey* Dave Saxby* Rand Tambert* Dave Youmans* Headquarters Program Advisors Roy Peterson-010,015,020*

Troy Bucko-020*
Richard Shepard-110-114*
Kevin Wall-110-114*
Kwan Lam-110-114*
Roger Hunter-110-114*
Takako Fujioka-110-114*
Mike Johnson-110-114*

Anthony Gugino-110-114*

Susan Massey-120,121,125,130,150,340*

Susan Massey-120,121,125, Rob Marsh-120,121* Brian Weber-120,121* Leo Mahserelli-120,121* Jim Varney-130,150* John Wolf-310,315,321* Raul Sanchez-310,315* Steve Borroum-335*

Steve Austrheim-Smith-335*

District Program Management

Dist 01 – Mark Suchanek* Dist 01 - Laura Fields* Dist 02 - Don Doutt*

Dist 02 - Wendy Lonnberg* Dist 02 - Shirley Choate* Dist 03 - Steve Kirkpatrick*

Dist 03 – Mike Bauer*
Dist 03 - Bill Shearer*

Dist 03 - Tim Morris*

Dist 03 – Andrew Brandt* Dist 04 - Stewart Ng*

Dist 04 - Issa Bouri*

Dist 04 - Jerry Claussenius* Dist 04 - Bob Nii*

Dist 04 - Ken Chew*
Dist 04 - Tatiana Ortega*

Dist 04 - Tatiana Ortega*

Dist 05 – Nancy Wickersham*

Dist 05 – Nancy Wickersham Dist 05 – Sharon Fasulo*

Dist 03 – Sharon Fasulo Dist 07 - Raja Mitwasi*

Dist 07 – Tin Dinh*

Dist 07 - Charles Le*

Dist 07 - Alberto Angelini*

Dist 08 - Gary Cohoe*

Dist 08 - Joe Fehrencamp*

Dist 08 - Linda Supernaw*

Dist 08 - Dave Cooper*

Dist 12 - Jim Beil*

Dist 12 - George Kopjak*

bcc: Headquarters Programming JNicholas* JVanBerkel* GWong* KScherzinger* GMurtey*

MCallahan*
JMcCormick*
AGregorio*

MPabalan*
BSwensen*
KSolak*

ZBarazi* MOveraas* PCooper*

LL* ME*

PTC:ptc

*sent electronically

2002 SHOPP Amendment 02H-024 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)

	T			I							T
Dist	County	Route	Post Miles	Location & Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Del Norte	169	2.5/2.7	Near Klamath - at Terwer Creek Bridge # 1- 45 - replace bridge	0001K	311710	201.110	9	3,326	02/03 03/04	Updated schedule
2	Shasta	299	20.3/23.8	In Redding - Iron Mountain Road to Court Street - rehabilitate roadway	0173	26120K	201.120	296	12,760 12,560		Updated cost
2	Shasta			In and near Redding - on Routes 5, 44, 273 and 299 - resign new route designations	3067	373201	201.310	-	1,818 1,065		Updated cost and schedule
3	Butte	99	13.1/21.6	Near Gridley - Routte 162 east to Route 149 - rehabilitate roadway	2418	391800	201.121	-	4,704	03/04 02/03	Updated schedule
3	El Dorado	89	23.6/24.7	Near South Lake Tahoe - Silver Tip Drive to Meeks Creek Bridge - stabilize slope and improve drainage	3452	0A3901	201.335	84 474	4 <u>,290</u> 3,900		Updated cost
3	Yolo	80	0.4/R6.7	Near Davis - Solano County line to Richards Blvd.; also portions of Route 5 - rehabilitate roadway	8910	1A8900	201.120	-	3,780 3,000		Updated cost and schedule
3	Yolo	80	R11.3	West Sacramento - Sacramento River Bridge BOH #22-26L/R - rehabilitate bridge	8900	39590K	201.110	2	16,052	03/04 02/03	Updated schedule
4	Alameda	123	0.0/5.2	In Oakland - San Pablo Avenue (Route 123) from Route 580 to Contra Costa County line - rehabilitate roadway	0094C	249700 249711	201.120	-	9,403 8,703		Portion split to PPNO: 0094D
4	Alameda	123	0.0/5.2	In Oakland - San Pablo Avenue (Route 123) from Route 580 to Contra Costa County line - rehabilitate roadway (replace loop detectors)	0094D	249721	201.120	-	700	02/03	Split from PPNO: 0094C
4	Alameda	880	20.8/20.9	In San Leandro - southbound off-ramp to Washington Avenue - realign ramp/install traffic signals	0040C	17450K	201.310	30	843		Delete, due to local opposition, this project will be rescoped and reprogrammed at a later date
4	Alameda	880	29.8/31.1	In Oakland - southbound Oak Street on-ramp - construct auxiliary lane	0040G	27410K	201.310	405	1,809	02/03 04/05	Updated schedule
4	Sonoma	12	25.8/35.2	Near Kenwood - Sonoma Creek to Boyes Boulevard - rehabilitate roadway and replace bridge	0762D	2198U0 219860	201.120	1,262	10,010 6,585		Updated schedule and portion split to PPNOs: 0762N and 0762X
4	Sonoma	12	30.4/35.2	Near Kenwood - Sonoma Creek to Boyes Boulevard - rehabilitate roadway	0762N	219851	201.120	-	3,000	02/03	Split from PPNO: 0762D

2002 SHOPP Amendment 02H-024 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)

Dist	County	Route	Post Miles	Location & Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	Sonoma	12	25.8/35.2	Near Kenwood - Sonoma Creek to Boyes Boulevard - rehabilitate roadway (replace culvert)	0762X	219871	201.120	-	525	02/03	Split from PPNO: 0762D
4	Sonoma	116	9.5	Near Northwood at Monte Rio Road repair slipout	0809N	1S5401	201.130	-	850	01/02	Delete, Sonoma County has agreed to fund this projects
5	Monterey	101	R9.1/R19.4	Near Camp Roberts - 0.6 mile south of Jolon Road to 1.6 miles north of Los Lobos overcrossing - remove and modify fixed objects (cure)	4539	453901	201.010 201.015	-	2,685	02/03	Technical correction
7	Los Angeles	2	22.8/82.2	In Glendale - Route 210 to San Bernardino County line; also on Routes 5, 118, 126, 134 and 210 - update crash cushion (cure)	2352	208021	201.010 201.015	-	898	01/02	Technical correction
8	San Bernardino	40	0.7/154.4	Bairstow to Needles - Montara Road to Marina Road - rehabilitate bridges, replace bridges	0206C	483700	201.110	-	44,801 39,555		Portion split to PPNO: 0206H
8	San Bernardino	40	105.9	Near Fenner Safety Roadside Rest Area at Watson Bridge - replace bridge	0206H	483751	201.110		5,246	02/03	Split from PPNO: 0206C
12	Orange	5	1.7/6.9	In San Clemente - El Camino Real to Camino Las Ramblas - overlay to reduce wet pavement accidents	2544	0C1500	201.010	-	2,493	03/04 02/03	Updated schedule
12	Orange	5	29.0/29.1	In Tustin - at Redhill Avenue off-ramp - widen offramp from 2 to 3 lanes	2820	08950K	201.310	0 64	1,200 1,136		Updated cost and schedule